

# STATE PROJECT MANAGEMENT OFFICE

1. Follow-up on Jan 2013 Agile Workshop
2. PM Training in May 2013
3. PMO Advisory Group (PMOAG)
4. Quick Ref Guide for PMs

# AGILE SIMULATION WORKSHOP

- ❑ There were two opportunities to attend this free 4-hour workshop
- ❑ Registration reached maximum amount of 20 attendees per workshop; total of 40 registered

## Workshop Goals:

- ❑ learn the basic principles of agile planning
- ❑ gain some experience in planning sprints

# AGILE WORKSHOP: GENERAL COMMENTS

I really like the practical application exercise with the team- great exercise that really brought the Agile methodology to life. I liked how events made us adapt.

The session was just a great introduction to Agile - I received value from everything!

User stories are a great way to brainstorm requirements. I will add user stories to my early project meetings

Not enough time but this definitely inspired my curiosity!

Workshop was great!  
Group interaction was awesome

Very much appreciate IBM doing this training!

# PROJECT MANAGEMENT TRAINING

## Courses being offered:

- ❑ IT Project Leaders: May 6-8, 2013
- ❑ Team Members: May 9-10, 2013
- ❑ Non-IT Project Leaders: May 20-22, 2013
- ❑ Executive Overview: May 23, 2013 (1/2 day)


## Registration:

- ❑ Email will be sent out by March 8th


# PMO ADVISORY GROUP


- ❑ Lessons Learned simulation / training at our February meeting
- ❑ Reviewing Quick Ref Guide for PMs
- ❑ New PMI Agile Certified Practitioner (PMI-ACP): Keith Lavender

# QUICK REF GUIDE FOR PMs



A Project Management Quick Reference Guide





**A Guide for Effective  
Project Management**

From the  
State of Montana  
Project Management Office (PMO)



"Project management has become an essential ingredient for success for most organizations, whether they realize it or not."


—D.W. Haskins, Director of the Masters of Science in Project Management Program, University of Wisconsin, Platteville, Wisconsin, USA

## Why Project Management?

There's a big difference to being a general manager and being a project manager. Project

## Project Management Life Cycle

The Project Management process groups—Initiating, Planning, Executing, Monitoring and Controlling, and Closing—can apply to an overall project, or to multiple phases of a large project. It may seem that the process groups are discrete and sequential elements in the life of a project; however, they overlap and may interact continuously on a given project. Below is an illustration from the PMBOK Guide that demonstrates how the five process groups overlap and interact with one another.





# QUICK REF GUIDE FOR PMs

## Project Management Methodology Process 1 - Initiating

The primary purpose of the Initiating Process is to clearly determine the purpose and goals of the project, and to obtain formal approval to start the project. This is where the purpose of the project is documented, the project manager and key stakeholders are identified, initial requirements are gathered, the project receives its initial commitment of financial resources, and project authorization is formalized. Phases may be identified during project initiation for large or complex projects. A project feasibility / concept process often precedes initiation.

**Key Participants:** Project Sponsor, Project Manager

### Key Inputs:

Identification of the Project Sponsor  
Initiation Checklist  
Project Feasibility/Concept and any Pre-initiation documents  
Related regulations (e.g., statute, administrative rule, policies)

### Key Activities:

Assign Project Manager  
Develop the Project Charter  
Review, approve and authorize the Project Charter  
Identify Key Business Relationships  
Interview key stakeholders  
Determine project scope  
Identify high-level requirements  
Determine project size  
Develop high-level project schedule  
Develop high-level (Order of Magnitude) budget  
Secure Funding  
Conduct Initiation Phase Review  
Document Lessons Learned

### Key Outputs:

Project Charter, signed by all designated sponsors  
Identification of the Project Manager  
Stakeholder list  
Notes from interviews with key stakeholders  
Initial requirements  
Project scaling  
High-level schedule  
High-level budget  
Initial Lessons Learned  
Completed Initiation Checklist

## Process 2 - Planning

The primary purpose of the Planning Process is to develop the project management plan and all of its related sub-plans, including the project schedule and budget. The plan should identify all the work required to complete the project and define how the work is to be performed. It is important to define the project's change control process and the approval process. This plan will be used to guide the work of the project and to measure project progress. The plan is approved by the project sponsor and key stakeholders.

**Key Participants:** Project Manager, Project Sponsor, Key Stakeholders

### Key Inputs:

Signed Project Charter  
Stakeholder List

### Key Activities:

Establish project scale to determine appropriate documentation  
Develop Project Management Plan

### Key Outputs:

Project Management Plan, signed by all designated parties

## Process 3 - Executing

The primary purpose of the Executing Process is to perform and complete the work defined in the Project Management Plan to achieve the project's objectives. Deliverables are completed, tested, and accepted. In addition to completing deliverables, these activities focus on managing project resources, following processes, and communicating project information.

**Key Participants:** Project Manager, Project Team, Stakeholders

### Key Inputs:

Approved Project Management Plan, including all subsidiary plans and documents  
Approved functional and technical

### Key Activities:

Conduct Kick-off meeting with project team  
Follow the Project Management Plan and WBS

### Key Outputs:

Project Deliverables  
Vendor Proposals  
Various Communications: formal (status reports, meetings) and

## Process 4 - Monitoring and Controlling

The primary purpose of the Monitoring and Controlling Process is to compare and verify deliverables against the project management plan and the requirements. It is an activity that is performed throughout the project; however, the majority of work in this process is done concurrently with the Executing process. Once deviations from the project management plan are detected, corrective and preventative actions are recommended to bring the project back into alignment with the project plan.

**Key Participants:** Project Manager, Project Team, Stakeholders

### Key Inputs:

Approved Project Management Plan, including all subsidiary plans and documents

### Key Activities:

Validate work plan and estimate against the contract and/or SOW  
Monitor performance against activities

### Key Outputs:

Updated Project Management Plan  
Updated Project Baselines, if

## Process 5 - Closing

The primary purpose of the Closing Process is to finalize all project activities and formally bring the project to an end. During Closing, lessons learned are documented, project documents are archived, contracts are closed out and team members are released to work on other assignments.

**Key Participants:** Project Manager, Project Team, Stakeholders

### Key Inputs:

Final Deliverable  
Acceptance

### Key Activities:

Update, finalize and store all project documentation

### Key Outputs:

Finalized project documentation

# Questions for the State Project Management Office?

