

Summary of changes to the OPI IT Plan dated January 7, 2010

The following changes were made to the Office of Public Instruction's IT Plan:

1. Objective ITO 1-1 was marked as successfully completed
2. Objective ITO 1-2 was marked as successfully completed
3. Objective ITO 2-1 timeframe was changed from ongoing to Q3 2011
4. Objective ITO 2-3 was marked successfully completed
5. Objective ITO 4-1 was extended from Q4 2010 to Q3 2011. The policy is currently under review.
6. Objective ITO 6-1 was extended from Q1 2011 to Q3 2012
7. Objective ITO 7-2 was extended from Q4 2010 to Q4 2011. The new plan for identity management is in development.
8. Objective ITO 7-3 the Disaster Recovery test portion of the objective was extended from December 2010 to August 2011 due to staff shortages.
9. Section 7: Expenditures was updated with the latest information.