

State Strategic Planning Cycle

Date	Who	Required Action
Apr – Jul 09	ITMC/MACO/ e-Gov/MLIAC	Recommend Statewide Strategic Level Goals and Objectives, grouped by communities of interest and based on the business requirements of agencies
Jun 09	Agencies	Update agency IT Plan - IT Inventory
Jul 09	CIO	Drafts goals and objectives and presents to ITB for comment
Aug 09	ITB	Reviews draft goals and objectives and advises CIO
Sep 09	CIO	Produces Draft of State IT Strategic Plan and Presents to ITB for comment
Oct 09	ITB	Reviews Draft of Strategic Plan and advises CIO
Nov – Dec 09	CIO	Produced Final Draft State Strategic IT Plan -provides copies to ITB -provides copies to Agencies
Dec 09 – Feb 10	CIO	Draft Agency IT Plan Guidance
Jan – Feb 10	CIO	Make Final Revisions and Arrange for publication
Mar 10	CIO	Publish Agency IT Plan Guidance
Mar 10	CIO	Sends Final Plan to Gov by 1 Mar
Mar – May 10	Agencies	Develop and publish agency IT Plan - Update IT Inventory
Apr 10	CIO	Publish Plan by 1 April
May – Jun 10	CIO	Review and approve Agency IT Plans NLT 30 June
May – Jul 10	DOA/ITSD	Develop ITSD work-plan
Aug – Oct 10	Agencies	Provide input to Biennial Report
Oct – Dec 10	CIO	Draft Biennial Report
Jan 11	CIO	Publish Biennial Report - Deliver to Legislature
Apr 11		Do it again!