

Strategic IT Planning Timeline

- August, 2011 – The CIO will draft goals and objectives based on input and recommendations from ITMC and other advisory groups and present to the ITB for comment.
- September / October, 2011 - The CIO will produce a draft of the State Strategic Plan for IT and present it to the ITB for review, comments and advice.
- December, 2011 – The CIO will produce a final draft of the State Strategic Plan for Information Technology and provide copies to the ITB and agencies.
- January / February, 2012 – Make final revisions and prepare for publication.
- March, 2012 – Send final Plan to the governor by March 1.
- March, 2012 – Publish Agency IT Plan template, instructions, and guidance.
- April 1, 2012 – Publish the State Strategic Plan for Information Technology.
- March thru June, 2012 - Agencies will develop their Agency IT Plans and submit them to the CIO according to instructions provided by the CIO.
- April thru June, 2012 – CIO will review Agency IT Plans.
- June 30, 2012 – The CIO will approve Agency IT Plans and send letter of approval to Agency directors.